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Chapter 1 - Overview

Site improvements receiving Minnesota Housing funding often require architecture services.
The Architect’s Guide provides assistance to Architects and Owners in understanding when
architecture services are required and outlines the role Architects have in the Minnesota
Housing development process.

Definitions:
e Architect of Record: The professional entity contracted with the
Owner/Applicant/Developer/Borrower to provide architectural services. It is also the
entity responsible for signing (sealing) documents per MN State Statutes.

¢ Qualified Rehab Specialist: Is a non-licensed professional (or entity) with at least 5 years
of experience providing physical needs assessments and preparing project work scopes
for multifamily housing rehab projects similar in scope and operation to those typically
financed by Minnesota Housing.

e Owner: Also referred to as Applicant/Developer/Borrower and is considered to be the
same entity for the purpose of reference in this guide. The Owner represents the party
with whom the Architect of Record enters a contract.

The Minnesota Housing development process generally follows that adopted by the American
Institute of Architects (AIA) set forth in the AIA Architect’s Handbook of Professional Practice.
The development process consists of the following phases:

Formal Application
Selection

Launch Meeting
Determining Feasibility
Loan Commitment
Loan Closing
Construction Phase
End of Construction
Warranty Period

OWONoUhWNR

Factors that may have an impact on the development process include:

1. Minnesota Housing Construction Loan vs. End Loan
2. Minnesota Housing acting as non-Lead Lender vs. Lead-Lender

In addition, this guide contains information regarding compensation for professional services
and describes requirements associated with architectural services, professional liability

insurance, and the Owner-Architect agreement.

If architecture services are required to complete proposed site improvements, the Architect of
Record and Owner shall become familiar with all of the information contained and/or
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referenced in this guide prior to submitting a formal request for funding application or
executing an Owner-Architect agreement.

Any submittals sent or delivered to Minnesota Housing shall be accompanied with a
transmittal-letter indicating name of development, date, enclosed materials, and action
requested. All submittals shall be sent to the attention of Minnesota Housing’s Housing
Development Officer (HDO) assigned to the development.
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Chapter 2 - Architecture Services

Identifying architecture services essential to the success of the project should be an early task
in the development process. Most projects will require a set of basic services typically provided
by Architects. These include preliminary design (concept/schematic design), design
development, preparation of construction contract documents, assistance in the bidding or
negotiation process, construction phase administration of the agreement between the Owner
and Contractor, and post construction evaluation. Basic services are mortgageable expenses.

2.01 Purpose
Capture and convey the complex expectations, relationships, responsibilities, and rules that tie
together the parties when designing and constructing.

2.02 Requirements
1. Minnesota Housing requires the Owner to hire an Architect and/or Professional
Engineer to provide professional services if any of the following conditions apply:

a. Required by State Statutes
b. New construction

c. Substantial rehabilitation where the scope of work involves any of the following,
unless otherwise waived by Minnesota Housing:

i. Changes to load-bearing walls
ii. Conversions (change of use/occupancy)
iii. Reconfigurations
iv. Adaptive reuse of vacant buildings
v. Siding replacement (>7 dwelling units)
vi. Roof replacement (>10,000 sq. ft. of roofing area)
vii. Determined necessary by Minnesota Housing

2. |If architecture services are required they shall include basic services as listed above. If
additional design consultants (civil, structural, mechanical, electrical, or where
appropriate, a Landscape Architect) are needed to perform architecture services in
order to complete the project, these consultants shall act as sub-consultants to the
Architect of Record. The Architect of Record shall be responsible to the Developer for all
of their professional services.

3. All professional services listed above shall be performed by professionals registered in
Minnesota in their respective fields and independent of the Owner and Contractor(s)
engaged in the development unless rehabilitation is limited to simply replacing worn
components/equipment with similar new components/equipment. No design-build
unless prior approval by Minnesota Housing.
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If the owner desires additional services beyond the basic services, the owner shall
consult with Minnesota Housing to determine whether or not they will be considered as
mortgageable expenses.

If an Architect and/or Professional Engineer are not required per item one listed above,
the services of a Qualified Rehab Specialist may be required to perform the duties noted
in this Architect’s Guide.
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Chapter 3 - Architecture Compensation

At time of funding selection, Minnesota Housing shall determine if proposed
architectural/engineering services and fees are reasonable for the proposed project scope and
whether or not they are comparable to similar developments. To determine if proposed fees
are reasonable, Minnesota Housing has developed a compensation schedule (Percentage Rate
Fee Schedule) for new construction projects applicable to townhouses and/or apartment
buildings with three or fewer stories used for general occupancy rental housing.

Minnesota Housing realizes the importance of Architects receiving adequate compensation for
professional services. In addition, Minnesota Housing realizes not every project is the same and
there are often projects types that are inherently complicated and characterized by
uncertainties. Therefore the compensation schedule is not intended to be used for projects
involving buildings more than three stories, rehabilitation, adaptive reuse, conversions, or
projects with a mix of building types and/or buildings with multiple uses. Architectural fees for
these types of projects shall be negotiated and approved by Minnesota Housing prior to
executing the Owner-Architect agreement. The cost of third party energy modeling and energy
raters shall not be included in this basic architect’s fee. Additional consultant fees for these
services shall be itemized separately if included in the architect’s contract.

3.01 Purpose
To provide reasonable compensation to Architects performing professional services so they
have the means to deliver the appropriate level of service.

3.02 Requirements
1. The Architecture Compensation must be a stipulated sum (fixed fee). All reference to
the percentage rate is for the purpose of establishing the fixed amount.

2. To determine total Architecture and Engineering (A&E) fee reasonableness based upon
construction costs, the following Total A&E Percentage Rate Fee Schedule shall apply:

Total A&E Percentage Rate Fee Schedule
Construction Cost Maximum Total %Fee Design % | Const. Admin %

$300,000 8.700 6.175 2.525

$500,000 8.000 6.000 2.000
$1,000,000 6.700 5.025 1.675
$2,000,000 6.000 4.500 1.500
$3,000,000 5.300 3.975 1.325
$4,000,000 4.700 3.525 1.175
$5,000,000 4.300 3.225 1.075
$6,000,000 3.900 2.925 0.975
$7,000,000 3.600 2.700 0.900
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$8,000,000 3.300 2.475 0.825
$9,000,000 3.100 2.325 0.775
$10,000,000 2.900 2.175 0.725
>/=$12,000,000 2.800 2.100 0.700

3. Total A&E Percentage Rate Fee Schedule:

a.

Design Phase shall include Schematic Design, Design Development, Contract
Documents (plans and specs), and Bidding/Negotiation. The Design Phase shall
be no more than 75% of the total A&E fee.

Construction Administration Phase shall include Construction Administration and
Construction Close-out. The Construction Administration Phase shall be at least
25% of the total A&E fee.

Maximum allowances for design and construction administration are calculated
on a gross construction cost.

i. Gross construction cost does not include bond and permit fees.
ii. Gross construction cost does include spent contingency.

Fee calculation does not include reasonable allowances for reimbursable
expenses like bid documents reproduction or travel.

Total A&E fee calculation includes all phases, all Architect of Record services, and
all consultants such as, Design Architect, Civil Engineering, Landscape Architect,
Structural Engineering, Mechanical/Plumbing Engineering, and Electrical
Engineering.

If the construction cost is between construction cost thresholds, the cost should
be rounded up or down accordingly to determine fee percentage.

i. Example, if the construction cost is $8,499,000, the fee percentage would
3.3% (based upon an $8,000,000 construction cost).

ii. Example, if the construction cost is $8,500,000, the fee percentage would
be 3.1% (based upon a $9,000,000 construction cost).

The actual fee percentage shall be negotiated between the Owner and Architect
of Record and is subject to approval by Minnesota Housing.

The fee allowance for the Design Phase (maximum 75%) is normally available at
time of Loan Closing upon completion and Minnesota Housing approval of final
Contract Documents. Any budgeted reimbursable expenses incurred to date may
also be drawn down at this time.

The fee allowance for Construction Administration (no less than 25%) is provided
in monthly payments at a rate equal to completion of the work plus any
budgeted reimbursable expenses incurred to date. A&E fees shall be submitted
during the regular monthly construction pay draw schedule. Final payment for
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A&E will be withheld until final payment to the Contractor or satisfaction that
the professional services are 100% complete.
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Chapter 4 - Insurance Requirements

Please visit insurance requirements on Minnesota Housing’s website.
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Chapter 5 - Owner-Architect Agreement

Once the Owner, Architect of Record, and Minnesota Housing agree upon the architecture
services and associated fees to complete the entire project, an agreement is normally executed
between the Owner and Architect.

5.01 Purpose

Reflects the goals and needs of the Owner and Architect of Record. It identifies or describes
initial information, responsibilities of the parties, terms and conditions, scope of services,
special conditions, and compensation.

5.02 Requirements
1. The Owner-Architect agreement may be one of the following standard forms of
agreement published by the American Institute of Architects (AlA):

a. AIA Document B101-2007, Owner-Architect Agreement
b. AIA Document B102-2007 and B201-2007, Owner-Architect Agreement
c. AIA Document B103-2007, Owner-Architect Agreement

d. AIA Document B108-2009, Standard Form of Agreement Between Owner-
Architect for a Federally Funded or Federally Insured Project

e. AIA Document B109-2010 Owner-Architect Agreement for a Multi-family
Residential or Mixed Use Residential Project

f.  Another industry standard form of agreement approved by Minnesota Housing

2. The AIA Document A201-2007 General Conditions of the Contract for Construction shall
accompany the Owner-Architect agreement. This may be done by reference. Any
modifications or extension of the general conditions shall be via supplementary
conditions.

3. The Architect of Record shall be required to provide basic services and maintain full
responsibility for work performed by all professional design consultants, unless
otherwise approved by Minnesota Housing. Refer to Architecture Services within this
Architect’s Guide for additional requirements regarding architecture services.

4. The Owner-Architect agreement must stipulate a basis for compensation and comply
with Minnesota Housing architecture compensation requirements.

5. Any optional provisions that may be appropriate to adapt the standard agreement shall
be conducted through amendment and receive Minnesota Housing approval prior to
executing.

6. Prior to executing Owner-Architect agreement, a draft copy of agreement shall be
forwarded to Minnesota Housing for review and approval.
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If the project is federally funded, the Owner-Architect Agreement may be subject to
Section 3 and Women or Minority Owned Business Compliance.

If Minnesota Housing is Lead-Lender and loan proceeds will be used as a Construction
Loan, the Architect of Record shall familiarize itself with the Minnesota Housing
Assignment of Architect’s Contract. This document shall be executed at, or prior to, Loan
Closing.
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Chapter 6 — Overview of Architect’s Role

The Architect’s Guide provides assistance to Owners and Architects of Record in understanding
the Architect of Record’s role in the Minnesota Housing development process. In general, the
development process follows that adopted by the American Institute of Architects (AlA) set
forth in the AIA Architect’s Handbook of Professional Practice including Schematic phase, Design
Development phase, and Construction phase. Each of these phases relates to a broader phase
within the Minnesota Housing development process.

The Minnesota Housing development process is divided into the following stages:

Formal Application
Launch Meeting
Determining Feasibility
Loan Commitment
Loan Closing
Construction Phase
End of Construction
Warranty Period

O NOUAEWNPRE

The processing stages and architectural submissions relate as follows. (Note: All architectural
submissions listed for a particular processing stage must be received and approved by
Minnesota Housing prior to proceeding to the next processing stage.)

Processing Stage Architecture Submissions
1. Formal e Qualification of Architect (Minnesota Housing Form 206A)
Application e Physical Needs Assessment Template and 20-Year Capital Expenditure

Template (PNA for Rehab Projects) or Capital Needs Assessment (CNA)

e Schematic Design concept/work scope

e Housing Tax Credit Design Certification (Minnesota Housing HTC Form 33)
(if applicable)

e “Intended Methods Worksheet” Tab completed (of the 2011 Enterprise
Green Communities Certification Workbook)

e Estimate of project costs

2. Launch Meeting e Updated Schematic Design
e Updated estimate of project costs

3. Determining e Design Development documents
Feasibility e Draft Owner Architect Agreement

e Evidence of Insurance

e Executed Owner Architect Agreement

4. loan e 50-60% Contract Documents

Commitment e 90% Contract Documents

e For federally funded projects, complete Davis Bacon and Related Acts
(DBRA), including pulling the applicable wage decision and Section 3 and
Women or Minority Owned Business Compliance requirements
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5. Loan Closing

Approved 100% Contract Documents

Architect of Record’s Opinion Letter (Minnesota Housing form)

Executed - Assignment of Architect’s Contract (Minnesota Housing form)
Architect’s Invoice for Payment (If applicable)

Initial Certified Contractor’s Application for Payment (AIA Document) (If
applicable)

Updated “Intended Methods Worksheet” Tab completed (of the 2011
Enterprise Green Communities Certification Workbook)

For federally funded projects, complete DBRA and Section 3 and Women or
Minority Owned Business Compliance requirements

6. Construction Phase

Regular observation reports

Attend Regular Construction/Draw Meetings

Construction Meeting Minutes

Architect’s Invoice(s) for Payment

Certified Contractor’s Application for Payment (AIA Document)
Change Orders (AIA Document)

7. End of
Construction

Certificate of Substantial Completion (AIA form) including punch list
O&M/ Warranty approval transmittal

Green Communities Compliance Report (Enterprise Green Communities
form)

Punch list completion confirmation

Certified Contractor’s Final Application for Payment (AIA Document)

8. Warranty Period

11-month warranty inspection
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Chapter 7 - Formal Application

Minnesota Housing Multifamily Division currently offers two processes for Owners to request
funding: the “Consolidated Request for Proposals (RFP)” and “Open Pipeline. Refer to
Minnesota Housing’s Application Guide for more information regarding applying for multifamily
resources.

The Architect of Record (or Qualified Rehab Specialist) will likely assist the Applicant in
preparing materials necessary for Formal Application. The Formal Application provides
information to evaluate proposals and determine if funding program resources are eligible for
proposed use.

7.01 Architect of Record’s Role with Required Submittals
The Architect of Record’s role during this stage generally consists of:

1. Conducting site visits and being familiar with any physical, cultural, and/or regulatory
factors that may impact intended improvements

2. Providing the Owner with total fee requirements for performing all architecture services
as needed to execute the project in accordance with Minnesota Housing’s Architect’s
Guide and Rental Housing Design/Construction Standards

3. Providing Owner with preliminary estimate of cost for proposed improvements. This
cost estimate can be Contractor generated.

4. Completing Qualifications of Architect (Minnesota Housing Form 206A).

5. Completing Housing Tax Credit Design Standards Certification (Minnesota Housing HTC
Form 33), if applicable.

6. Assisting the Owner with completing Minnesota Housing Multifamily Application forms.

7. For rehabilitation projects, acquisition or an addition to an existing building, provide a
Property Needs Assessment Template and 20-Year Capital Expenditure Template (PNA)
or a Capital Needs Assessment (CNA).

8. Assisting the Owner in completing the “Intended Method Worksheet” tab of the 2011
Enterprise Green Communities Certification Workbook. Refer to the Minnesota Housing
Sustainable Housing Standards for more information.

9. Provide a Schematic Design concept and/or preliminary work scope for rehabilitation
projects, which complies with all applicable Minnesota Housing’s Rental Housing
Design/Construction Standards and policies.

10. If new construction, Schematic Design concept must include:

a. Site plan (generally no less than 1/32” per foot scale for the original; printable on
no larger than 11 x 17 for electronic submission)
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b. Building plans (generally 1/16” per foot scale for the original; printable on no
larger than 11 x 17 for electronic submission)

c. Typical dwelling unit plans (generally 1/8” per foot scale for the original;
printable on no larger than 11 x 17 for electronic submission)

d. Building elevations (generally 1/16” per foot scale for the original; printable on
no larger than 11 x 17 for electronic submission)

e. Building Section (generally no less than 1/16” per foot scale; printable on no
larger than 11x17 for electronic submission)

7.02 Acceptance for Processing

Once the development has been selected for processing, the Applicant will be notified, and a
Launch Meeting will be scheduled.
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Chapter 8 - Launch Meeting

Based upon Owner (Developer/Borrower) receiving notification of Minnesota Housing funding
award, the Minnesota Housing Development Officer (HDO) schedules a Launch Meeting shortly
after the development has been selected for funding. Members of the development team,
including the Architect, are normally required to be present. This meeting corresponds with the
Schematic Design review phase.

At least four days in advance of this meeting the Owner shall submit to the Minnesota Housing
HDO the following items as available: site survey, subsurface exploration report, environmental
assessments, and energy audit (if applicable).

8.01 Purpose

The purpose of the Launch Meeting is to allow the development team to present its specific
proposal to Minnesota Housing, exchange ideas, identify shared goals, and allow Minnesota
Housing Staff to explain requirements and policies pertaining to the particular development.
Topics of discussion will include: Minnesota Housing’s underwriting process, characteristics of
the site, site control, zoning issues, alternative design concepts, improvement costs,
maintenance and operating expenses, market concerns, unit mix, affirmative action, equal
employment requirements, characteristics of the loan, characteristics and capacity of the
development team, Minnesota Housing design review process, procurement of construction,
any unique aspects, and next steps.

8.02 Architect of Record’s Role
The Architect of Record’s role at this time generally consists of the following:

1. If rehabilitation, provide a current work scope with enough detail to communicate scale
and scope of improvements.

2. If new construction, provide up-to-date Schematic Design including the following:
(Note: It is desired that the proposed work scope and/or plans be submitted at least
four days prior to any scheduled meeting.)

a. Schematic site plans showing:
i. Property lines, dimensions, and contours
ii. Existing trees and buildings on the site
iii. General location of proposed building(s)
iv. Vehicular access, circulation, and parking
v. Available utilities
vi. Unusual site characteristics

vii. Site amenity development

Page 17 of 31



b.

MINNESOTA HOUSING — ARCHITECT’S GUIDE —rev 4/15

viii. Proposed site drainage
ix. Structures, roads, etc., on property and within 50-feet of property
Schematic building plans showing:
i. all residential and non-residential space at a minimum scale of 1/8”

ii. Dwelling unit plans at scale of 1/4” showing inside dimensions of all
rooms and furniture layout

iii. Sketch elevations or perspective showing massing and materials
proposed

Provide updated estimate of improvement costs. Maintaining costs shall be a design
objective.

Review Minnesota Housing’s Architect’s Guide, Contractor’s Guide, and Rental Housing
Design/Construction Standards and prepare to discuss items regarding:

a.
b.

o

o

Architecture services

Architect’s role in the development process

Architecture compensation

Professional liability insurance

Owner-Architect agreement

Schematic Design review and associated Minnesota Housing design standards

Minnesota Housing mandated modifications vs. recommendations, suggestions,
and questions needing clarification

Development budget and preliminary cost estimate for proposed improvements

Specific site and/or zoning issues having an impact on design, construction
and/or improvement costs

Developer’s anticipated schedule

Any additional analysis/assessment resulting from Phase | or Phase |l
Environmental Assessment, geotechnical exploration, and energy audit, if
applicable

Construction Loan vs. End Loan

. Minnesota Housing Assignment of Architect’s Contract (required if construction

loan)

Approach to procuring construction, which shall include: Contractor
gualifications, Contractor compensation, construction bidding and negotiation,
Contractor surety, Contractor insurance, Owner-Contractor Agreement, Contract
Compliance and Equal Employment Opportunity (EEO) Requirements, pulling the
applicable Davis-Bacon wage decision (if applicable), Contractor’s Cost
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Certification (if HUD Risk Share or Identity of Interest), Minnesota Housing
Assignment of Construction Contract and Minnesota Housing Supplement to
General Conditions of Agreement Between Owner and Contractor (both typically
required if construction loan)

o. Capital Needs Assessment (if required)
p. Energy Efficiency Improvement Plan and Water Efficiency Improvement Plan (if

required)

During the Schematic Design review phase, revisions and modifications may be necessary to
arrive at the Schematic Design that meets the requirements and shared goals of Minnesota
Housing and the development team. Additional working sessions involving the development
team and Minnesota Housing Staff may be required.
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Chapter 9 - Determining Feasibility

Based on the approved Schematic Design documents and any authorized adjustments, the
Architect of Record shall prepare for approval Design Development documents. Design
Development documents shall consist of drawings and other documents to fix and describe the
size and character of the project as to architectural, civil, structural, mechanical, and electrical
systems and such other elements as may be appropriate.

9.01 Purpose
To determine if the development is viable and can move toward Loan Commitment.

9.02 Architect of Record’s Role
The Architect of Record’s role during Determining Feasibility generally consists of:

1. If rehabilitation, refining work scope incorporating any comments resulting from
Minnesota Housing site inspection/review, if applicable

2. If new construction, preparing Design Development documents that include the
following information: Note: all Design Development plans must be on same size sheets
and be numbered and bound.

a. Cover and Title Sheet containing:
i. Name and location of proposed development
ii. Developer’s name and/or entity
iii. Architectural firm of record and all consultants
iv. Date of submission
v. Building code analysis
vi. Tabular schedule containing:
1. Lot areainsquare feet and acres

a. Building coverage in square feet and percentage of total
site

b. Drive and parking coverage in square feet and percentage
of total site

c. Number of parking spaces (accessible and non-accessible)
Gross building area
Type of construction, number of stories, and height

Number and net rentable area of all dwelling unit types

v ok W

Area of nonliving unit spaces such as community rooms, support
services, leasing office, common laundry, etc.
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6. See Minnesota Housing’s Architect of Record’s Opinion Letter for
similar information required

b. Site Plan containing:

iv.

V.

Vi.

Vii.

Viii.

iX.

X.

Xi.

Xii.
c.
d.
e.
f.
g.
h.

Property lines and dimensions

Existing contours

Existing utilities and their sizes

Building setbacks and zoning ordinances

Conditions at adjacent streets, lakes, buildings, and other significant
features

Easements, if any

On-site drive-lanes, driveways, sidewalks, and parking with total number
of cars

Service drives and trash pick-up lanes

Outdoor areas to be developed such as terraces, tot lots, play areas,
pools, or activity areas

Outlines of proposed building(s) with dimensions, heights, and location
from property lines

Landscaping, existing and proposed

Site drainage

Ground Floor Plan - Scale: 1/8” =1’-0”
Typical Floor Plan - Scale: 1/8” =1’-0”
Other Floor Plans — Scale: 1/8” = 1’-0”
Unit Plans - Scale: 1/4” =1’-0"

Handicap Unit Plans - Scale: 1/4” =1'-0”
Building Elevations — Scale: 1/8” =1'-0”
Typical Wall Sections — Scale: 3/4” =1’-0”

j. Furniture Layout and Floor Finish Transition Plan — Scale: 1/16”, 1/8”, or %"

k. Outline Specifications providing a general description of the work and major
systems and materials choices for the project

3. Review the following information (normally provided by the Owner), if applicable, and
incorporate any relevant information into design development documents:

a. Geotechnical Exploration Report

b. Environmental Assessment(s)
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c. Energy Audit (If requested by Minnesota Housing)
d. Boundary and Topographic Survey

4. Forward all Design Development documents to the Housing Development Officer (HDO)
assigned to the development. The HDO will forward necessary documents to the
appropriate Staff Architect assigned to the development.

5. Advise the Owner (Developer/Borrower) and Minnesota Housing of any adjustments to
the preliminary estimate of construction cost. Maintaining cost shall be a design
objective.

6. Furnish to Minnesota Housing for review and approval the following items:
a. Draft copy of the Owner-Architect agreement
b. Evidence of insurance

c. Executed copy of the approved Owner-Architect agreement

Once Minnesota Housing completes its review of the Design Development documents, the
Architect of Record will be contacted confirming any design review comments. This may be
done either by phone, email, or letter. All Minnesota Housing mandated modifications,
recommendations and/or questions needing clarification must be formally addressed. Again,
additional working sessions involving the development team and revisions and modifications
may be necessary to arrive at a design/work scope that meets the requirements and mutual
goals of Minnesota Housing and the development team.

Once formal approval of Design Development documents is made, the Architect of Record will
be given authorization to proceed with preparation of Contract Documents.
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Chapter 10 - Loan Commitment

The Architect of Record based upon approval of Design Development completes Contract
Documents. Throughout the Loan Commitment phase, major features of the proposal will begin
to be finalized, including architectural drawings and specifications. In addition, the construction
process begins with bidding or negotiating contracts with those who will build the site
improvements.

10.01 Purpose
The Loan Commitment establishes the legal requirements and other conditions for the Loan
Closing.

10.02 Architect of Record’s Role
The Architect of Record’s role leading up to Loan Commitment is as follows:

1. Prepare for approval Contract Documents consisting of drawings and specifications
setting forth in detail the requirements of the project. These documents shall:

a. Conform to all governing codes and regulations and applicable Minnesota
Housing Rental Housing Design and Construction Standards

b. Conform to contractual requirements and AIA Architectural Handbook of
Professional Practice

c. Clearly fix the scope of work
d. Define and describe the materials to be used

e. Contain all necessary information for bidding and constructing the project,
including the applicable wage decision and Section 3 Guide and all Attachments,
if federally funded and applicable

2. Advise the development team of any adjustments to previous estimate of site
improvement costs, if applicable.

3. Submit to Minnesota Housing one set of 50-60% complete Contract Documents for
review and approval. Emphasis during this review is placed primarily on details of
building materials and how they are joined together as well as mechanical and electrical
systems.

4. Incorporate any revisions required as a result of Minnesota Housing’s 50-60%
architectural review of Contract Documents and provide a formal response, if
applicable.

5. Assist the Owner in the preparation of the necessary bidding information, bidding
forms, the conditions of the contract, and the form of agreement between the Owner
and Contractor.
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Submit to Minnesota Housing one set of 90% complete Contract Documents for review
and approval.

Finalize and distribute completed Contract Documents for bidding purposes.

Provide construction related services associated with bidding and/or negotiating
contracts with those who will build the site improvements.

Provide updated “Intended Methods Worksheet” Tab completed (of the Enterprise
Green Communities Certification Workbook)

For federally funded projects, complete and submit to Minnesota Housing Section 3 and
Women or Minority Owned Business Compliance requirements.
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Chapter 11 - Loan Closing

The Loan Closing is the process by which loan documents and/or other legal documents are
executed by the Owner (Mortgagor/Borrower), Contractor, Minnesota Housing and possibly
other Lenders. The Loan Closing occurs before any loan proceeds are disbursed and typically
before any work is started. It is based upon approval of loan documents, legal documents,
100% contract documents, and award of construction contract to the Single Prime General
Contractor.

At the time of the Loan Closing, Minnesota Housing secures a favorable opinion of counsel for
the Borrower as to the requirements of the Minnesota Housing Loan Commitment and Building
Loan Agreement, and, upon recording of the loan documents, the Title Insurance Policy insuring
Minnesota Housing’s interest as Mortgagee. In addition, all development financing must be in
place prior to or concurrent with the Loan Closing.

If loan disbursement is needed during the construction phase (Construction Loan), the General
Partner(s) (Owner), Owner’s Attorney, General Contractor, Architect, Surety Representative,
Title Insurance Representative, and Processing Agent (if applicable), must attend the Loan
Closing.

If loan disbursement is not needed until after construction is completed (End Loan), the Loan
Closing typically occurs after all site improvements are completed. The Architect is normally not
required to attend.

If Minnesota Housing is the Lead Lender, Loan Closing will normally take place at Minnesota
Housing. Following Loan Closing, funds are disbursed in accordance with the Building Loan
Agreement and Master Disbursement Agreement, which are executed at Loan Closing.

11.01 Purpose

The Loan Closing typically places funding needed for new construction and/or rehabilitation in
effect so draw disbursements can be made during the Construction Phase or after construction
is completed.

11.02 Architect of Record’s Role Leading up to Loan Closing

The Architect of Record’s role leading up to and at Loan Closing will vary depending if the loan
is a Construction Loan or End Loan. The Architect’s role leading up to Loan Closing typically is as
follows:

1. Furnish to Minnesota Housing for review and approval the following items:

a. One complete, full size set of approved, certified, signed and sealed, 100%
Contract Documents with Specifications, Addenda, Change Orders, and any other
contract change materials

b. Electronic copies of final Contract Documents will not be accepted
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c. Architect of Record’s Opinion Letter (Minnesota Housing form)
d. Architect’s invoices for payment (if applicable)

e. Note: Any revision(s) to the Construction Documents must contractually amend
the original contract (Owner-Architect Agreement). Conformed sets of plans,
(plans with addenda revisions incorporated) may only be used for loan closing
and/or construction if they are added to the project through an Architect
Supplemental Instruction, Change Order, or other approved contract change
document.

2. Provide guidance to the Owner in preparing the construction agreement and conditions.
3. If Construction Loan:

a. Become familiar with Minnesota Housing Assignment of Architects Contract
document

b. Approve and certify Contractor’s application for payment, if applicable
4. |If End Loan:
a. Perform normal contract administration services

b. Prepare Certificate of Substantial Completion and list of any remaining work yet
to be completed (punch list) including any nonconforming items. Minnesota
Housing will typically require 1.5 times the estimated value for such items to be
withheld from the Contractor until all items are completed and verified.
Minnesota Housing reserves the right to require all punch list and/or alleged
nonconforming items to be completed and/or corrected prior to Loan Closing.

5. If new construction (unless exempt), execute the Certification of Contract Document
Compliance form as part of the Enterprise Green Communities Certification Workbook
and meeting Minnesota Housing Sustainable Housing Standards.

6. For federally funded projects, complete and submit to Minnesota Housing Section 3 and
Women or Minority Owned Business Compliance requirements.

The Architect of Record’s role at Loan Closing typically is as follows:
1. If Construction Loan:
a. Attend Loan Closing
b. Execute Minnesota Housing’s Assignment of Architects Contract

c. Initial the final Contract Documents, including plans and specifications, as
requested by Minnesota Housing

d. Participate in a Pre-Construction Meeting (typically held at time of Loan Closing)
to discuss construction draw schedule and procedures

2. If End Loan, Architect of Record’s participation is normally not required
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Chapter 12 - Construction Phase

Once funding has been secured to pay for work as required by the contract documents, and a
Notice to Proceed has been issued by the Owner (Borrower/Developer), construction work may
commence. During the Construction Phase, the Architect of Record is responsible for assisting
in administering the agreement (Construction Contract) between the Owner and Contractor.

If loan disbursement is needed during the Construction Phase (Construction Loan) or if loan
disbursement is not needed until after construction is completed (End Loan) it is essential that
the project be constructed in accordance with the approved contract documents. The Architect
of Record shall remain in close communication with both the Owner and the Contractor and
strive to secure their faithful performance.

Minnesota Housing’s Supplement to General Conditions of the Agreement between Owner and
Contractor, as executed by the Owner and Contractor whenever Minnesota Housing is acting as
Coordinating Lender and loan disbursement is needed during the Construction Phase, gives
Minnesota Housing the right to enter the site and inspect the work. If at any time during the
construction of the project Minnesota Housing determines the Contractor has failed to perform
the work in accordance with the contract documents, or if Minnesota Housing determines the
contractor has failed to utilize materials in accordance with the contract documents, Minnesota
Housing, without the approval of the Owner, may issue a “Correction Order” to the Contractor
for correction of such items.

If a Construction Loan, a brief Pre-Construction Meeting is normally held during or immediately
following the Loan Closing.

12.01 Purpose

The Construction Phase brings the bid documents and previous stages of Minnesota Housing’s
development process to realization as site improvements are completed in accordance with the
contract documents.

12.02 Architect of Record’s Role
The Architect of Record’s role during the Construction Phase generally consists of the following:

1. Attend the Pre-Construction Meeting. The purpose of the Pre-Construction Meeting is
to establish procedures to be followed during the Construction Phase of the
development. It shall be attended by the Owner, Architect of Record, Contractor, and
Minnesota Housing Staff Architect and Labor Standards Officer, if applicable. Topics
normally discussed include:

a. Monthly draw meeting schedule
b. Construction Draw Procedure

c. Handling requests for changes to the work
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d. Temporary project sign

2. Attend bi-weekly, or at a minimum, monthly on-site construction meetings. The
Architect of Record shall prepare and distribute construction meeting minutes, or, if
minutes are prepared by the General Contractor, the Architect shall review and approve
the minutes.

3. Process the Contractor’s shop drawings, product data, and samples
4. Review the results of construction tests and inspections

5. Attend monthly on-site pay draw meetings to evaluate and certify for payment the
Contractor’s Application and Certificate for Payment (AIA Documents G702 and G703)

6. Respond to Contractor’s requests for information (RFls)
7. Interpret contract documents and facilitate changes in the work

8. Prepare Change Orders. When significant design or material modifications occur that
affect the construction cost, and/or when extension of the contract time is justified, the
Architect of Record shall prepare a Change Order (AIA document G701). All Change
Orders must include a detailed material and labor quantity and cost itemization showing
how adjustments to contract sum were determined. Change Orders must be approved
by the Owner, Contractor, Architect, and Minnesota Housing.

9. Address and resolve claims brought by the Owner or Contractor
10. Prepare and issue regular field reports
11. Inspect work for substantial completion

12. Perform any additional duties associated with providing full contract administration
services as required by the Owner and Architect Agreement

13. All work noted above shall be included in the lump sum fee agreed to in the Owner-
Architect Agreement and per Chapter 3 Architecture Compensation of this guide.

Once the Architect of Record inspects the work and judges the work is substantially complete,
the End of Construction stage begins.
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Chapter 13 - End of Construction

Once the Architect of Record has determined the work is substantially complete, the Architect
of Record prepares a Certificate of Substantial Completion (AIA document G704) for approval
and acceptance of the Contractor and the Owner (Borrower/Developer). If there are items
remaining to be completed or corrected, a comprehensive list (punch list) shall be appended to
this document. The Minnesota Housing Staff Architect will typically visit the site to inspect the
work around this time as well.

Regardless if a loan is a Construction Loan or an End Loan, it is important that all site
improvements are constructed in accordance with the approved contract documents. The
Architect of Record shall not issue the final certificate for payment until he/she is satisfied the
Contractor has fulfilled all contractual obligation, including all punch list items and any
Correction Orders issued by Minnesota Housing.

If portions of the work cannot be completed for some time after the work is determined
substantially complete, and the project status cannot remain open, Minnesota Housing may
approve disbursement of funds for uncompleted work (normally 1.5 times the estimated value)
into an escrow account governed by terms of an agreed upon escrow agreement. Funds shall
be withheld until all work is complete and all terms of the escrow agreement are satisfied.

13.01 Purpose

Completion of the project is often referred to as “project closeout” and typically involves
payment of the Contractor and taking the project from the point of Substantial Completion to
Final Completion.

13.02 Architect of Record’s Role

The Architect of Record’s role during the End of Construction processing stage generally
consists of the following:

1. Issue the Certificate of Substantial Completion after determining the work is
substantially complete, and once a Certificate of Occupancy (if applicable) has been
issued by the local municipality, the Architect of Record shall also be responsible for the
following:

a. Secure a comprehensive list (punch list) of items to be completed or corrected,
and append it to the Certificate of Substantial Completion

b. Make an independent estimate of the costs of completing items on the punch
list

c. Recommend adjustment of retainage as provided in the Owner-Contractor
agreement

2. lIssue Contractor’s final certificate for payment after making a final check to ascertain
that:
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a. The contract work has been completed

b. The Contractor has executed compliance certification and documentation as per
Minnesota Housing Rental Housing Design/Construction Standards, Chapter 8 -
Sustainable Housing requirements

c. The Owner’s interests have been protected with respect to the filing of liens as
required by the general conditions and applicable mechanics lien laws

d. The accounts between the Owner and Contractor have been adjusted, including
original contract sum, additions and deductions as included in change orders and
unit prices, cash allowances, and deduction for uncorrected work

e. Written warranties and guarantees, operation and maintenance manuals,
certificates of inspection, and record documents have been delivered to the
Owner by the Contractor. Minnesota Housing requires evidence, via transmittal
to the Owner, that the Architect of Record has reviewed and approved such
items and has forwarded them to the Owner.

f. Contractor has provided Owner with proper orientation and training of building
and its equipment

g. All other conditions of the contract have been met

3. Perform any other duties associated with administering the project closeout process as
required by the Owner and Architect Agreement

The End of the Construction phase typically occurs once the Architect of Record issues the
Contractor’s final certificate for payment. At approximately 11 months following the date of
substantial completion, a warranty inspection may be required involving the Architect of
Record. Refer to the Warranty Period phase of the development process.
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Chapter 14 - Warranty Period

The Warranty Period includes the requirements associated with the AIA General Conditions of
the Contract for Construction. The Contractor is required to correct defective work within one
year after the date of substantial completion, statutory warranties providing protection
mechanisms against faulty workmanship and defective materials beyond the one-year
correction period, and any manufacturer warranties. The Warranty Period generally starts on
the date of substantial completion for those portions of the work covered by that Certificate of
Substantial Completion and remains in effect until all warranties expire.

14.01 Purpose
To ensure building elements perform at expected levels during the Warranty Period.

14.02 Architect of Record’s Role
The Architect of Record’s role during the Warranty Period generally consists of the following:

1. Before the correction period expires and when retained by the Owner to do so, perform
an “eleventh month” review to determine if there are any problems associated with
performance of specified materials, systems, and equipment. Secure any needed repairs
or replacements as follows:

a. If any problem has resulted from failure in a material or system required by the
construction documents, record observed problems and assist the Owner in
preparing instructions to the Contractor for correction of the noted defect or
deficiency.

b. If any problem has resulted from improper operation or maintenance of
equipment, observe and advise the Owner on proper operations and
maintenance measures.

2. After the correction period expires and if retained by Owner to do so, assist the Owner
with assessing any ongoing defect. Determine if it were due to noncompliance with
building standards as stated by statutory warranties.

3. Perform other duties associated with administering the project’s Warranty Period as
required by the Owner-Architect Agreement.
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